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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-4(October)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire and Renovate Residence Halls Campbell Complete/In Warranty2010-2012 100 10/28/10 10/22/10

Acquire Land/Master Plan 2012-2012 Campbell Awaiting Initiation by Agency2010-2012

Acquire/renovate Gateway/Highland Heights Campus Campbell Awaiting Initiation by Agency2010-2012

Construct Alumni Center Campbell Awaiting Initiation by Agency2010-2012

Construct Center for Informatics Campbell Complete/In Warranty2006-2008 98 07/09/11 05/25/11*
Comments: Completing installation, testing and programming of systems and equipment.  Also correcting punchlist items.

Construct Intramural Fields Campbell Awaiting Initiation by Agency2010-2012

Construct Soccer Stadium Campbell Complete/Closed Out2006-2008 100 09/11/10 05/17/10

Design Center for Legal Education Campbell Awaiting Initiation by Agency2010-2012

Design Chiller Plant Campbell Awaiting Initiation by Agency2010-2012

Design College of Business Building Campbell Awaiting Initiation by Agency2010-2012

Design Parking Garage Expansion Campbell Planning2010-2012
Comments: Completing investigation of expansion potential and cost estimate for the of the University Drive garage.

Design Renovation/Expansion of Albright Health Center Campbell Planning2010-2012
Comments: Preparing preliminary program and RFP from AE's

Enhance Softball and Tennis Complex Campbell Awaiting Initiation by Agency2010-2012

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2010-2012

New Power Plant Campbell Complete/Closed Out2000-2002 100 12/21/09 12/11/09*

Reconstruct Central Plaza Phase II Campbell In Construction2010-2012 90 11/09/11
Comments: Work South of UC building substantially complete. Concrete replacement work between UC and Founders Hall nearing completion.  Tree 
planting and landscape work will occur in October.

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Elevators 2010-2012 Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Fine Arts Center Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Regents Hall Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate University Center Phase II Campbell Planning2010-2012
Comments: Finalizing preliminary Programming and preparing RFP for AE selection

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2010-2012

Renovate Old Civic Center Building Campbell Awaiting Initiation by Agency2010-2012
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Renovate/Expand Baseball Field Campbell Awaiting Initiation by Agency2010-2012

Repair Structural Heaving Landrum and Fine A Campbell Awaiting Initiation by Agency2010-2012

Repair University Drive Parking Garage Campbell Complete/In Warranty2010-2012 100 08/24/11 08/20/11
Comments: Design and construction completed over the summer

Replace Business, Education, and Psychology Center Roof Campbell Complete/Closed Out2006-2008 100 12/04/09 12/04/09

Replace Power Distribution Infrastructure Campbell Complete/Closed Out2006-2008 100 01/30/10 01/28/10

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 2 of 2


